EXTENSION OF TIME PROPOSAL

1	Name of work	Ward maintanence for gangmen, Tractor & JCB for Removing silt & debries in the drain & road side burning in Dasarahalli w.No.15
2	Amount of Work Portion	1271292.20
3	Estimated cost	15.00 lacks
4	Name of contractor	N. SHIVANANDA
5	Agreement No	EE/DD/AGR/391/2014-15
6	NO and Date under which work order issued	NO: EE/DD/WO/391/2014-15
7	Time limit originally fixed for completion	90 days
8	Date of application by the contractor for granting extension of time	—
9	Date of receipt of application in the sub division office	—
10	Extension granted if any	—
	i)	—
	ii)	—
11	Work Carried out by the contractor during the original period stipulated in the contract	—
12	work Carried out during 1st extension.	—
13	work Carried out during 2nd extension.	—
14	Time now applied for	150 days
15	Date of recommending time limit applied for	—
16	whether the original application of the contractor is enclosed	—
17	Balance of work remaining to be done	— Nil —
18	Probable time required for completion of remaining work	—
19	Cost of work charged establishment charged on the work after the expairy of original period	—
20	Whether notice as per clause of contract has been issued	—
21	Remarks of the AEE and the daily rate of penalty proposed	ವಿನಾಯಕ್ತ ಕೆಲಸಗಾರ ಕಿತಾದಿಟಲು ಕುಂದಿಹೋಗಿ ವಿನಾಯಕ್ತಿ ಸಲಹಿಕ್ಕಿದೆ
22	Remarks of the EE with the daily rate of penalty proposed	ದಂಡದಾಖಲೆ ವಿನಾಯಕ್ತಿ ಸಲಹಿಕ್ಕಿದೆ

ASSISTANT ENGINEER
Ward No 15

EXECUTIVE ENGINEER
Dasarahalli Division
ಕಾರ್ಯ ನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ದಾಸರಹಳ್ಳಿ ವಲಯ, ಬೆಂಗಳೂರು

ASSISTANT EXECUTIVE ENGINEER
T. DASARAHALLI SUB DIVISION

Chief Engineer
Dasarahalli Zone